Windows NT Advisory Group Task Planv 8.1 3 Jan 2002

1. General Tasks
1.1. Define/Update COE Segmentation and Certification Processes for Windows 2000
1.2. Enterprise Rollout Procedures, Scripts and Disk Imaging Techniques
1.3. Define/lUpdate COE Segmentation Processes for Windows .NET

2. Microsoft Related Tasks
2.1. NTAG Input to Logo Program Specifications
2.2. Microsoft R&D Wish List
2.3. Emerging Technologies
24. Internet Protocol v6

3. COE Documentation Updates
3.1. Develop/Update I&RTS V4.x Windows 2000
3.2.  Update I&RTS V4.x Compliance Checklist for Windows 2000
3.3.  Update I&RTS V4.x Security Chapter for Windows 2000
3.4. Develop Reduced Light/Night Operations Specifications for COE Windows-based
Platforms
3.5. Develop\Update I& RTS V4.x for Windows XP and .NET
3.6. Develop\Update I&RTS V4.x Compliance Checklist for Windows XP and .NET
3.7. Develop\Update I& RTS V4.x Security Chapter for Windows .NET
3.8. Develop Automatic Test Toolsfor I&RRTS V4.2

4. Windows COE Kernel Evaluations
4.1. Useof ActiveX Components
4.2. Useof .NET Assemblies
4.3. Design and Implementation Plan for a Commerciaized Windows Kernel v5x
4.4.  Common Security Framework

5. Windows 2000 & XP Impact Evaluations
5.1.  Security Model
5.2.  Active Directory
5.3.  Heterogeneous Environments
54. Fast User Switching (Terminal Server)
5.5. Emerging Technologies

6. Windows.NET Impact Evaluations
6.1. .NET Security Model
6.2. .NET Common Language Runtime
6.3. .NET Installation Technology
6.4. .NET in aHeterogeneous COE Environment
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Task# | Task Name Team Lead Team Members
1 General Tasks
11 Define/lUpdate COE Segmentation | E Krum
and Certification Processes for
Windows 2000 (Completed)
1.2 Enterprise Rollout Procedures D Morris B Blaisddll
(Compl eted)
1.3 Define/Update COE Segmentation | E Krum
Processes for Windows .NET
(New)
Task# | Task Name Team Lead Team Members
2 MSLogoa Program Tasks
21 NTAG Input to Application E Krum B Blaisdell, D Morris, P
Specifications (Ongoing) Arnold
2.2 Windows 2000 R&D Wish List E Krum W Fieds
(Ongoing)
2.3 Emerging Technologies (Ongoing) | T Gannon P Arnold
2.4 Internet Protocol v6 (New) E Krum T Tdley
Task# | Task Name Team Lead Team Members
3 COE Documentation
3.1 Update I&RTS V4.x for Windows | E Krum JWyllie
2000 (Completed)
3.2 Update I&RTS V4.x Compliance | E Krum B Stuhr, J. Wyllie
Checklist for Windows 2000
(Compl eted)
3.3 Update I& RTS V4.x Security P Bartock B Blaisdell, D Morris, E
Chapter for Windows 2000 Krum
(Compl eted)
34 Develop Reduced Light/Night JWyllie
Operations Specifications for COE
NT-based Platforms (Ongoing)
35 Develop\Update I&RTSV4.x for | E Krum P Denning
Windows XP and .NET (New)
3.6 Develop\Update I&RTS V4.x B Stuhr E Krum
Compliance Checklist for Windows
XPand .NET (New)
3.7 Develop\Update I& RTS V4.x
Security Chapter for Windows
NET (New)
3.8 Develop Automatic Test Toolsfor | B Stuhr
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| IRRTS V4.2 (New)
Task # Task Name Team Lead Team Members
4 COE NT Kernel Evaluations
4.1 ActiveX Components E Krum
(Compl eted)
4.2 Use of .NET Assemblies (New) E Krum
4.3 Design and Implementation Plan E Krum B Stuhr
for a Commercialized Windows
Kernel vbx (New)
4.4 Common Security Framework T Tdley B Stuhr
(New)
Task # | Task Name Team Lead Team Members
5 Windows 2000 & XP Impacts
5.1 Security Model (Completed) P Bartock E Krum
5.2 Active Directory (Completed) E Krum P Cruikshank,
53 Heterogeneous Environments P Cruikshank P Bartock
(Ongoing)
54 Fast User Switching (Terminal
Server) (New)
Task # | Task Name Team Lead Team Members
6 Windows .NET Impacts
6.1 NET Security Modd (New)
6.2 .NET Common Language Runtime | E Krum
(New)
6.3 NET Installation Technologies E Krum
(New)
6.4 . NET in a Heterogeneous COE E Krum P Denning

Environment (New)
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1.0 General Tasks

1.1 Define and Update COE Segmentation and Certification Processes for Windows 2000

Task: Develop recommendations on alternative processes for the certification of
Windows 2000 Segments for COE NT platforms. Include in the investigation
all of the certification gpproaches discussed in the Logo White Paper (delivered
to DISA in July 1997). Brief the summary guidanceto the NTAG. If
directed, lead interaction with the COE ENG office to obtain DISA
concurrence and publish results on NTAG pages.

Related Tasks: 3.1: Develop/Update I& RTS V4.x Windows 2000 Chapter,

3.2: Update I&RTS V4.x Compliance Checklist for Windows 2000

Team Lead: Eric Krum

Team Members:

Schedule: Briefed NTAG on 2 November 2000 and May 2001

Status: (Completed)

1.2 Enterprise Rollout Procedures, Scripts, and Disk Imaging Techniques

Task: Develop Guidance and recommendations for NTAG consideration on the
subject of rolling out and securing NT over the enterprise. This investigation
should include the development of recommended scripts, evaluate the use of
third party products, and Disk Imaging Techniques. Guidance is needed for
standalone, mixed and, enterprise level installations. Team will brief summary
guidanceto NTAG. If directed, team will lead interaction with the COE ENG
office to obtain DISA concurrence and publish results on NTAG pages.

Related Tasks:

Team Lead: Doug Morris

Team Members: Bob Blaisdell

Schedule: Briefed NTAG on May 2001

Status: (Completed)

1.3 Defineg/Update COE Segmentation Processes for Windows .NET

Task:

Develop Guidance and recommendations for NTAG consideration on the
subject of segmenting process for segments built using .NET technologies.
Thisinvestigation should include the development of processes and procedures
for .NET based segments designed to be installed on systems from local media
(CD-ROM, Floppy), over the network, viaaweb site, and as web site
components (web services). Team will brief summary guidanceto NTAG. If
directed, team will lead interaction with the COE ENG office to obtain DISA
concurrence and publish results on NTAG pages.

Related Tasks: 2.1 NTAG Input to Application Specifications

3.5 Update I&RTS V4.x for Windows XP and .NET
4.2 Use of .NET Assemblies

6.1 .NET Security Model

6.2 .NET Common Language Runtime
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6.3 .NET Installation Technologies

Team Lead: Eric Krum
Team Members:

Schedule:
Status:

Brief NTAG in March 2002
(New)

2 MSLogoa Program Tasks

2.1 NTAG Inputsto Microsoft Application Specifications and Certification Program

Task: Team will develop recommendations and provide inputs to the Microsoft Logo
Programs (Designed for Microsoft Windows NT and Windows 98, Application
and Server Specifications for Microsoft Windows 2000 and .NET when draft is
released). The team will investigate the opportunities and support attendance
at the Logo Program events and design reviews. All recommended inputs to
the Logo Program will be briefed to the NTAG and the team will be
responsible for coordinating any required changes with the COE Chief
Engineer. Documentation generated in this effort will be placed on the NTAG
web pages for widest possible dissemination and comment.

Related Tasks: 1.1: Define/Update COE Segmentation and Certification Processes;

3.1: Develop/Update I& RTS V4.x Windows XP and .NET
Chapter;

3.6: Update I& RTS v4.x Compliance Checklist for Windows XP
and .NET

Team Lead: Eric Krum

Team Members: Pat Arnold

Schedule: Ongoing

Status: Inputs available for I& RTS v4.0 and Windows 2000 Logo

Specifications.

2.2 Microsoft R&D Wish List

Task:

Team will gather requirements from the Services and Agencies for new
technologies and features for Windows operating systems in use or planned for
use by the COE, and then consolidated these requirements into
recommendations for submission to OSD C3l. Emphasis of the team’s work
will be to understand the future requirements for Windows OS rel eases for
DoD systems at the Enterprise level. The team will make presentations to the
NTAG on consolidated requirements of future Windows OS releases and will
be responsible for coordinating final recommendations to the COE Chief
Engineer. Documentation generated by this effort will be placed on the NTAG
web pages for widest possible dissemination and comment.

Related Tasks:
Team Lead: Eric Krum
Team Members:
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Schedule: Ongoing
Status:

2.3 Emerging Technologies
Task: Team will investigate emerging technologies of interest to the Services and
Agencies for incorporation into the COE, such as CEs, SMARTCARDS,
Tablet PCs, etc. The team will make presentations, demonstrations and
recommendations to the NTAG on the best use of new technology in the
heterogeneous environment of the COE. The team will aso lead effortsto
obtain concurrence from the COE Chief Engineer on the incorporation of new
technology features in Windows 2000 and the COE.
Related Tasks: 5.3, Windows 2000 R&D Wish List

Team Lead: Tom Gannon
Team Members:  Pat Arnold
Schedule: Ongoing
Status: ?

2.4 Internet Protocol v6
Task: Team will investigate the Internet Protocol v6 implementation in the Windows
operating systems for incorporation into the COE. The team will make
presentations and recommendations to the NTAG on the best use of new
technology in the heterogeneous environment of the COE.
Related Tasks: 2.3, Emerging Technologies

Team Lead: Eric Krum
Team Members: Thomas Talley
Schedule:

Status. New

3 COE Documentation Updates

3.1 Develop/Update I&RTS V4.x Windows 2000 Chapter
Task: Team will have the overall responsibility of working with DISA, CINC,
Services and Agencies to identify changes necessary to the I& RTS to improve
Windows platform operations, development requirements, and accommodate
the incorporation of Windows 2000. The team will be responsible for
responsible for document preparation. Document status updates will be given
to the NTAG on aregular basis.

Related Tasks: 3.2: Update I& RTS v4.x Compliance Checklist for Windows 2000,
3.3: Update I& RTS V4.x Security Chapter for Windows 2000

Team Lead: Eric Krum

Team Members: Bob Blaisdell, Doug Morris, Andrew Cox

Schedule: Submitted to DISA in December 2000

Status: Completed

3.2 Update I& RTS v4.x Compliance Checklist for Windows 2000
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Task: Team will investigate and make recommendations concerning the need to
update the COE Compliance Checklist for Windows 2000 as it is contained in
the I&RTS. The team will make recommendations as to how the Logo
program specifications should be assigned to specific compliance levels and
also how segment compliance should be evaluated with thisinformation. All
results of the investigation will be briefed to the NTAG and the team will be
responsible for coordinating any required changes with the COE Engineering
office. All documentation generated in this effort will be placed on the NTAG
web pages for public evaluation.

Related Tasks: 1.1: Define/Update COE Segmentation and Certification Processes;

3.1: Develop/Update I& RTS V4.x Windows 2000 Chapter

Team Lead: Eric Krum

Team Members: Bob Blaisdell, Doug Morris, Andrew Cox

Schedule: Submitted to DISA in December 2000

Status: Completed

3.3 Update I& RTS V4.x Security Chapter for Windows 2000

Task: Team will have the overal responsibility of working with DISA, CINC,
Services and Agencies to identify changes necessary to the I& RTS to reflect
the appropriate security model, infrastructure, protocols, schemas, and
requirements for Windows 2000 as a COE Platform. The team will be
responsible for responsible for document preparation. Document status
updates will be given to the NTAG on aregular basis.

Related Tasks: 3.1: Develop/Update I& RTS V4.x Windows 2000 Chapter,

5.1: Security Model

Team Lead: Paul Bartock

Team Members: Bob Blaisdell, Doug Morris, Eric Krum

Schedule: Submitted to DISA in December 2000

Status: Completed

3.4 Develop Reduced Light/Night Operations Specifications for COE NT-based Platforms

Task:

Team will have the overal responsibility of developing the methodology,
policies and procedures COE NT/Windows 2000 platforms will use to control
system colors, standard system size, and input settings for platforms that must
operate in reduced light or night operations. Develop system color schema,
registry updates, and utilities necessary to implement required system level
changes. Work with DISA to identify changes necessary to the DIl User
Interface Specification and kernel to accommodate the reduced light and night
operations. Document status updates will be given to the NTAG on aregular
basis.

Related Tasks: 1.1: Define/Update COE Segmentation and Certification Processes;

3.1: Develop/Update I& RTS V4.x Windows 2000 Chapter

Team Lead: Jean Wyllie
Team Members:
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Schedule:

Status:

?
?

3.5 Deveop/Update I& RTS V4.x Windows XP and .NET

Task: Team will have the overall responsibility of working with DISA, CINC,
Services and Agencies to identify changes necessary to the I& RTS to improve
Windows platform operations, development requirements, and accommodate
the incorporation of Windows XP and .NET. The team will be responsible for
responsible for document preparation. Document status updates will be given
to the NTAG on aregular basis.
Related Tasks: 3.6: Update I&RTS v4.x Compliance Checklist for Windows XP
and .NET,
3.7: Update I& RTS V4.x Security Chapter for Windows XP and
NET
4.2 Use of .NET Assemblies
6.1 .NET Security Model
6.2 .NET Common Language Runtime
6.3 .NET Installation Technologies
Team Lead: Eric Krum
Team Members:
Schedule: Brief NTAG on March 2002
Status: New

3.6 Update I&RTSv4.x Compliance Checklist for Windows XP and .NET

Task:

Team will investigate and make recommendations concerning the need to
update the COE Compliance Checklist for Windows XP and .NET asitis
contained in the I&RTS. The team will make recommendations as to how the
Logo program specifications should be assigned to specific compliance levels
and also how segment compliance should be evaluated with this information.
All results of the investigation will be briefed to the NTAG and the team will
be responsible for coordinating any required changes with the COE
Engineering office. All documentation generated in this effort will be placed
on the NTAG web pages for public evaluation.

Related Tasks: 1.3: Define/Update COE Segmentation Processes for .NET;

3.7: Update I& RTS V4.x Security Chapter for Windows XP and
NET

Team Lead: Bob Stuhr
Team Members:

Schedule:
Status:

Brief NTAG in June 2002
New

3.7 Update I& RTSV4.x Security Chapter for Windows XP and .NET
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Task: Team will have the overall responsibility of working with DISA, CINC,
Services and Agencies to identify changes necessary to the I& RTS to reflect
the appropriate security model, infrastructure, protocols, schemas, and
requirements for Windows X P and Windows NT/2000/XP with the .NET
runtime as a COE Platform. The team will be responsible for document
preparation. Document status updates will be given to the NTAG on aregular
basis.

Related Tasks: 3.6: Update I&RTS v4.x Compliance Checklist for Windows XP

and .NET,

4.2 Use of .NET Assemblies

6.1 .NET Security Model

6.2 .NET Common Language Runtime
6.3 .NET Installation Technologies

Team Lead:

Team Members: Eric Krum

Schedule: Brief NTAG in March 2002

Status: New

3.8  Develop Automatic Test Toolsfor I&RRTS V4.2

Task: Using ‘ TestFoundation’ as a baseline, the team will automate the Windows
2000, Logo Requirements Test Procedure, using the Rational Robot test tool.
Later, the group will incorporate the rest of the requirements called out in I&RTS
V4.2 (the COE specific items) into the test suite. The products will be made
available to COE developers and DISA test facilities. Progress and issues will be
briefed periodicaly to the NTAG. Asan intermediate task, the team will transform
the current VPA based Compliance Worksheet (I&RTSV4.0) to V4.2.

Related Tasks: 3.2: Update I&RTS v4.2 Compliance Checklist for Windows 2000

Team Lead: Bob Stuhr

Team Members: Eric Krum

Schedule:
I&RTS

V4.2 Compliance Worksheet (VBA based), 30 days after DISA release of

Brief NTAG in March 2002 (Logo automatic test suite)
Brief NTAG in September 2002 (V4.2 test suite, including Logo portion)

Status: New

4 COE NT Kerne Extension Evaluations

4.1 Useof ActiveX Components

Task:

Team will develop recommendations for the incorporation of ActiveX
technology into the COE. The team will prepare recommendations on the use
of ActiveX components and the situations in which the use of this technology
can be best exploited. ActiveX component integration, use of ActiveX
components in mobile code, ActiveX component registration requirements and
ActiveX management are to be addressed in thisinvestigation. The
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recommendations will be briefed to the NTAG and the team will lead the effort
to obtain DISA concurrence on the possibility of incorporating ActiveX
technology into the COE environment.

Related Tasks:

Team Lead: Eric Krum

Team Members:

Schedule: Submitted to DISA December 2000
Status: Completed

4.2 Useof .NET Assemblies
Task: Team will develop recommendations for the incorporation of .NET Assemblies

into the COE. The team will prepare recommendations on the use of
assemblies to build components and the situations in which the use of this
technology can be best exploited. Assembly component integration, use of
Assembly based components in mobile code, Assembly registration
requirements and Assembly management are to be addressed in this
investigation. The recommendations will be briefed to the NTAG.

Related Tasks: Update I& RTS v4.x Compliance Checklist for Windows XP and
NET

Team Lead: Eric Krum

Team Members:

Schedule: Brief the NTAG in March 2002

Status: New

4.3 Design and Implementation Plan for a Commercialized Windows Kernel
Task: Team will develop a draft plan for the design and implementation for the
Windows based 5x kernel. Emphasis will be on development of akernel that is:
a. Maximize use of native commercia Windows operating systems
technologies, features and functions.
b. Meet I&RTS requirements
c. Maximize ability to work in a heterogeneous environment
The team will:
a. Prepare recommended changes to the I& RTS, COE Architecture, SIG
and SDG
b. Develop aprototype Windows platform 5x kernel
c. Deveop alist of differences and commonalities with Windows platform
4x kernel implementation
d. Deveop alist of differences and commonaities with UNIX platform 4x
kernel implementation
e. Brief the NTAG and the team will
f. Lead the effort to obtain DISA concurrence on the possibility of
adopting the 5x kernel prototype into the COE environment.
Related Tasks: None
Team Lead: Eric Krum
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Team Members:

Schedule:
Status:

Submitted to DISA December 2000
New

4.4 Common Security Framework

Task: Team will develop recommendations for the incorporation of a Common
Security Framework to support a Heterogeneous environment by leveraging
the capabilities of Kerberos Authentication and Active Directory. The team will
make presentations to the NTAG on proof of concept testing demonstrating
the capabilities of a Common Security Framework and will be responsible for
coordinating final recommendations with the Security Services TWG and
subsequently to the COE Chief Engineer. Documentation generated by this
effort will be placed on the NTAG web pages for widest possible dissemination
and comment.

Related Tasks:

Team Lead: Thomas Talley

Team Members: Bob Stuhr

Schedule: Brief NTAG in March 2002

Status: New

5 Windows 2000 I mpacts
5.1  Security Modéel

Task:

Team will study the new security model that will be delivered with Windows
2000 which include such topics as Public Key Infrastructure (PKI), WIN32
Crypto API, DHCP, IPSec, SMARTCARD AP, Point to Point Tunneling
Protocol (PPTP), Security Configuration Editor, Secure Channel,
Authenticode and Kerberos. Team will develop recommendations for
incorporation strategies for these technologies into the COE. Emphasis of the
team’ s work will be to understand these security features and then make
presentations and demonstrations to the NTAG on the best use of the new
security technologies in the heterogeneous environment of the COE. The team
will prepare recommendations on the use of these technologies for COE
platforms, including a proposed security guide and revised security chapter for
the I& RTS. The recommendations will be briefed to the NTAG and the team
will lead the effort to obtain DISA concurrence on the use of Windows 2000
security featuresin the COE.

Related Tasks: 3.3: Update I& RTS v4.x Security Chapter for Windows 2000
Team Lead: Paul Bartock
Team Members: Doug Morris, Bob Blaisdell, Eric Krum

Schedule:
Status:

Submitted to DISA January 2001
Completed

5.2 Active Directory
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Task:

Team will study the new Active Directory capability that will be delivered with
Windows 2000 and will develop recommendations for its incorporation into
the COE. Emphasis of the team’s work will be to understand the new
directory features and then make presentations and demonstrations to the
NTAG on the best use of this new technology in the heterogeneous
environment of the COE. The team will prepare recommendations on the use
of Windows 2000 Active Directory Services and its ability to inter-operate
with the LDAP features that are planed for Solaris and HP UX. These
recommendations will include proposals for a common schema and naming
conventions. These recommendations will be briefed to the NTAG and the
team will lead the effort to get DISA concurrence on the use of Windows 2000
active directory features in the COE.

Related Tasks: 3.1: Develop/Update & RTS V4.x Windows 2000 Chapter
Team Lead: Eric Krum
Team Members: Paul Bartok, Peter Cruikshank, Tom Gannon, Kenny Lintner

Schedule:
Status:

Submitted to DISA in December 2000
Completed

5.3 Heterogeneous Environments

Task: Team will identify significant interoperability issues with Windows 2000 in
heterogeneous environments, including security, network access,
administration, directory services, etc. The team will make presentations to the
NTAG, which summarize significant issues identified and provide
recommendations for their resolution.

Related Tasks: 5.3, Microsoft R&D Wish List

Team Lead: Peter Cruikshank

Team Members: Paul Bartock

Schedule: ?

Status: ?

5.4 Fast User Switching

Task:

Team will investigate the Fast User Switching technology built in to Windows
XP Professional. The Team will concentrate on investigating operational and
security configurations for COE systems with Windows XP Professional with
the Fast User Switching enabled. The team will make presentations,
demonstrations and recommendations to the NTAG on the best use of new
technology in the COE. The team will also lead efforts to obtain concurrence
from the COE Chief Engineer on the incorporation of the new technology and
corresponding configuration into the COE.

Related Tasks: 6.1 .NET Security Model

Team Lead:

Team Members:

Schedule: Brief NTAG in March 2002
Status: New
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6. Windows .NET Impact Evaluations

6.1 NET Security Model

6.2

Task: Team will study the new security model that will be delivered with Windows
NET client and server runtime, which include such topics as Policies for
Assembly, Application, Machine, Domain, Public Key Infrastructure (PKI),
WIN32 Crypto API, Security Configuration Editor, Secure Channel,
Authenticode and Keberos. Team will develop recommendations for
incorporation strategies for these technologies into the COE. Emphasis of the
team’ s work will be to understand these security features and then make
presentations and demonstrations to the NTAG on the best use of the new
security technologies in the heterogeneous environment of the COE. The team
will prepare recommendations on the use of these technologies for COE
platforms, including a proposed security guide and revised security chapter for
the I&RTS. The recommendations will be briefed to the NTAG and the team
will lead the effort to obtain DISA concurrence on the use of Windows .NET
security features in the COE.

Related Tasks:

Team Lead:

Team Members:

Schedule: Brief to NTAG June 2002
Status: New

.NET Common Language Runtime

Task: Team will study the new Common Language Runtime (CLR) capability that
will be delivered in 2002 for Windows NT, 2000 and XP, and will develop
recommendations for its incorporation into the COE. Emphasis of the team’s
work will be to understand the new CLR and then make presentations and
demonstrations to the NTAG on the best use of this new technology in the
environment of the COE. The team will prepare recommendations on the use
of the CLR. These recommendations will be briefed to the NTAG and the
team will lead the effort to get DISA concurrence on the use of the CLR on
Windows NT, 2000 and XP in the COE.

Related Tasks: 4.2 Use of .NET Assemblies
6.1 .NET Security Model

Team Lead: Eric Krum

Team Members:

Schedule:

Status: New

6.3 .NET Installation Technologies

Task: Team will gather requirements from the Services and Agencies for installation
of .NET assembles and mission-applications based on assemblies on to
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Windows based COE operating systemsin use or planned for use by the COE.
Emphasis of the team’ s work will be to understand the future requirements for
segments built as .NET Assemblies and integration with the COE Java installer.
The team will make presentations to the NTAG on consolidated requirements
of future COE kernels and will be responsible for coordinating final
recommendations to the COE Chief Engineer. Documentation generated by
this effort will be placed on the NTAG web pages for widest possible
dissemination and comment.

Related Tasks:

Team Lead: Eric Krum

Team Members:

Schedule: Brief NTAG in March 2002
Status: New

6.4 .NET in a Heterogeneous COE Environment

Task: The team will study the utility of COE developers/users bundling functionality
into Web Services. This would enable client applications to reuse the software,
using XML and COTS network protocols for access. The group will identify
the issues concerning interoperability, security, directory services, and
administration. Differences between .NET Web Services and the Sun ONE
approach will be highlighted. The team will make presentation(s) to the
NTAG, which summarize significant issues identified and provide
recommendations for their resolution.

Related Tasks: 5.3, Heterogeneous Environments

Team Lead:

Team Members:

Schedule: Brief NTAG in June 2002

Status: New
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